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CONSTRUCTION DESIGN 
After determining that a need for new or improved facilities exists, the board, with the 
guidance of its professional staff, will engage in the following processes: 

A. Select an architect; 

B. Review a site evaluation including an assessment of existing facilities, if any, on the 
site; 

C. Develop educational specifications recognizing instructional needs and available 
financial resources; 

D. Review and approve schematic design prepared by architect, assuring that the new 
or remodeled facility or part of a facility is readily accessible to and usable by 
individuals with disabilities; 

E. Review a value engineering study and constructability review, and approve 
construction design including construction estimates; 

F. Call for bids; 

G. Review and approve final construction contract; and 

H. Engage construction management services. 

The board shall comply with the terms and conditions as specified in the contract 
between the architect and the school district. 

 
Legal References: Chapter 39.35 RCW Short term obligations 
 
            42 U.S.C. 26  §§ 12101-12213 Americans with Disabilities Act 
 
 WAC  180-27-080 Value engineering studies, constructability 

reviews, and building commissioning — 
Requirements and definitions 

 WAC  180-27-102 Construction management 
 WAC  180-29-065 Value engineering contracts 
 WAC  180-29-066 Constructability review contracts 
 WAC  180-29-075 Contracts — Filing 
 
 

 


